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RECeiVED

Writer's Direct Dial Number

EX PARTE OR LATE FtLED
Ms. Magalie Roman Salas

Secretary .{)C~
Federal Communications Commission .,(Erl1trf')

1919 M Street, N.W. - Room 222 t:'v'()Py.
Washington, D.C. 20554 49~

Re: EXPARTE ~
[n the Matter of Telephone Number Portability, CC Docket 95-116
Administration of the North American Numbering Plan, CC Docket,92-237j

Dear Ms. Salas:

Pursuant to Section 1.1206 of the Federal Communications Commission's
("Commission") rules, 47 C.F.R. § 1.1206, I hereby notify you that representatives of Lockheed
Martin IMS met on Monday, April 20, 1998 with Lawrence E. Strickling and Valerie Yates of the
Common Carrier Bureau.

During the meeting, Lockheed Martin IMS provided a general briefing and update on
local number portability, number pooling, and the North American Numbering Plan
Administrator transition. The attached was presented and discussed.

Pursuant to Section 1.1206 of the Commission's rules, 47 C.F.R. § 1.1206, an original
and two copies of this letter and attachment are being sl,lbmitted to the Office of the Secretary for
inclusion in the public record. Please direct any questions or concerns to the undersigned.

Sincerely,

t~,,-, C;.~ --
tf ~~es A. Casey~

Counsel for Lockheed Martin IMS

cc: Lawrence Strickling
Valerie Yates

dc-I03060
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04121 98 Tl~ 16:45 FAX 202 408 5922

CENTRAL OFFICE CODE ADMINISTRATION

RegionaLDirector:
Bruce Bennett

Offise Location;
1800 Sutter Street, Suite 570
Concord, CA 94520

AcsessibilitIi
24 hours via voice mail, e-mail and fax
Pagers for emergency service
Response within one business day

Senior Code Administrators:
Joanne Edelman
Mary-Anne Forcier

Hours of Operation:
6am to 6pm (Pacific Time)
Monday - Friday
(Excluding Holidays)

Tragsitiog Order and Timing:
Region by region, over 18 months in sequential manner. See attached.
Notification prior to each scheduled transition.
Unique milestones developed for transfer of each region.
Dedicated personnel to each region.

Nm Mechanized Tools and Data Base Management:
New system accessible by users.
Reports system to monitor perfonnance.
Routing problem resolution.

~der and Regulator Transition Education:
Informational seminars offered.
Website infonnation available.
Enterprise service for data entry.

For mort information, contact Bnlce Hennen on 800-709-1063.

2124198
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NANPATransition Plan
CO Code Administration and NPA Relief Planning

Transition of CO Code Administration
Order and Timing

EJhibit E

1998 Order Resrion Transition Period Ioterval
1 Pacific Telesis April 13 - Mav 8, 1998 4 weeks
2 U.S. Virain Islands May II - May IS, 1998 1 week
3 Florida - GTE May 18· June 5, 1998 3 weeks
4 Cincinnati Bell June 8 • June 19, 1998 2 weeks
5 BellSouth July 6· Aug. 14, 1998 6 weeks
6 US West Au~. 17 • Sept. 4, 1998 3 weeks
7 Southern New England Tel. Sept. 14 - Oct. 2, 1998 2 weeks
8 Bell Atlantic (Nonh) Oct. 5 • Oct. 23, 1998 3 weeks
9 Bell Atlantic (South) Oct. 26 - Nov. 13, 1998 3 weeks

1999
10 Southwestern Bell January II, 1999 4 weeks
11 Hawaii-GTE Feb. 8, 1999 2 weeks
12 Puerto Rico March 1 1999 2 weeks
13 Ameritech March 15, 1999 4 weeks
14 Northern Mariana Islands April 19, 1999 1 week
IS Guam May 3 1999 1 week
16 AT&T AlasCOn;1 June 7, 1999 2 weeks

NANPA feels this is an aggressive, but very workable, order. This would allow the CO
code administration transition from the incumbent code administrators to NANPA to be
completed in less than 18 months. We arc open to any upgrades and suggestions the
COCITF has regarding this proposed order and timing of transition.

Drfta._. Page I of1 2124/98
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NPA Relief Transition Plan
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1. Transition will begin February 20, 1998 and conclude on March
31,1999, a 13 month period

2. All new NPA relief activities will be performed by NANPA with
support and assistance of incumbent administrator until the end
of the transition period

3. All existing NPA relief activities will remain under the control of
the incumbent administrator until the end of the transition period

- NANPA will shadow relief activities to gain knowledge and
experience

4. For each new NPA relief activity, a face-to-face meeting
between NANPA and incumbent will clearly define areas of
responsibility and avoid misunderstandings
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NPA RELIEF PLANNING ACTIVITIES

NANPA will perform all the functions necessary to initiate NPA relief. More specifically, NANPA shall
assume the NPA Relief Coordinator functions specified in the NPA Code Relief Planning Guidelines
(INC 94-1216-004, Rev. 1). Key elements of these Guidelines are included in the following listing.
Regulatory authorities may choose to assume any of these responsibilities (see FCC CC Docket No. 96
98. Second Report and Order).

1. Determine need for and identify timing of NPA Relief in accordance with CO Code (NXX)
Assignment Guidelines and NPA Code Relief Planning Guidelines. The current toot for
performing this task is COCUS (Central Office Code Utilization Survey).

2. Promptly communicate with all afl'ected industry members and appropriate regulatory bodies to
advise them of the need for relief planning to occur.

3. Prepare and distribute to industry members an Initial Planning Document ("IPO") for each NPA
projected to exhaust over the forecast period, as identified in the annual coeUS. The IPO should
describe and assess identified relief options and include information on future industry meeting
dates for discussion of relief options with the objective of reaching industry consensus on a Relief
Plan.

4. Notify interested industry and regulatory parties and conduct Industry NPA Relief Meeting(s) to
gain consensus of local industry and obtain endorsement of regulatory authorities on the relief plan
and relief date, as necessary. The number of meetings and the timeframe required to accomplish
this task will be determined by the interested parties participating in the meetings andlor by local
regulations.

S. Perform the role of moderator for all reliefplanning meetings (i.e., issuing meeting announcements,
coordinating meeting arrangements, leading the meeting, issuing meeting minutes, and other duties
necessary to conduct the meeting).

6. Identify possible NPA relief options and methods (each relief option may include more then one
"relief method" such as a split, overlay or boundary realignment).

7. List and qualify the impacts of each NPA relief option in order to determine the advantages and
disadvantages of the alternatives (e.g., dialing impacts, permissive dialing requirements, projected
future exhaust date (i.e., length of relief period»;

8. Submit to the appropriate regulatory body the results of the industry eftOrt regarding NPA relief
planning when consensus is reached or when consensus cannot be reached in the time frame
established for reaching industry consensus. If consensus cannot be obtained, request the
regulatory body to provide assistance in reaching a solution, and provide the regulatory body with
any background information deemed necessary. including comments of industry participants.

9. Provide testimony as necessary in hearings or dockets established by regulators to resolve NPA
relief planning issues or complaints.

10. Prior to the NPA relief date, request the assignment a new NPA code(s) in accordance with the
approved relief plan

11. Provide industry notification of NPA code relief activities as per Industry Notification of NPA
Relief Activity Guidelines (i.e.. adequate advance notice, public announcements, test number and
testing period, new boundary maps, new dialing procedures. Routing Data Base System (ROBS).
Line Information Data Base (LIDB), BRADSIBRIDS. LERG, LIOB Access Routing Guide
(LARG), relief date, permissive dialing period, mandatory dialing date, ANI records, etc.)

12. With the input and approval of the industry, prepare and issue a press release to inform the public of
the industry/regulator approved Relief Plan and responds to requests from the media and public tor
information

13. Assist NPA Relief implementation teams as necessary and assists the Number Administration
Service Center ("NASC") in modifications to the 800/888 database. NANPA will set up (select
date and site) and facilitate the flfst industry implementation meeting after the relief plan has been
approvcu. Al lhis mccling a~livili~ lhal musl be aCl.:umplishcli rUJ" a sucl.:\:Ssl"lIl NPA n.:licl"
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NPA RELIEF PLANNING ACTIVITIES

implementation will be identified and responsibilities will be assigned on a voluntary basis to
service providers.

14. In various jurisdictions, activities are underway to examine ways to conserve numbering resources,
e.g., number pooling, rate center consolidation, etc. NANPA will participate in these ad hoc
effOrts, if invited to do so. Leadership and other administrative responsibilities will be determined
jointly by those participating in these ad hoc conservation efforts.

In jeopardy situations NANPA will perform its responsibilities per the NPA Relief Planning Guidelines,
which includes the following activities:

1. Determine if and when to declare a Jeopardy NPA condition by continually monitoring CO code
growth.

2. Upon the identification of a jeopardy situation, notify the appropriate regulatory authorities and
affected parties within the NPA

3. Invoke special conservation procedures including the establishment of a code relief date

4. Call and conduct Jeopardy NPA Industry Meetings

5. Collect and compile Jeopardy COCUS forms in Jeopardy NPAs

6. Implement Extraordinary NPA-specific Conservation Measures ifnecessary subject to local
industry consensus or regulatory direction

- 2 -
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408CA
415CA
714CA
909CA

401 FL
914 NY

2Q98

510 CA
650CA
818CA
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601 MS
616 MI

508MA
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716 NY
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941 FL
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503 OR
760CA

318 LA
5151A

201 NJ
207 ME
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4Q98

316 KS
918 OK

409TX
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336 NC
704NC
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Other Transition Issues
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• NANPA will set up initial implementation planning meetings
after NPA relief plan has been approved
- Service providers will be responsible for actual implementation of

relief plan

• NANPA will participate in regional conservation efforts,
e.g., task forces, if invited

• Transition plan does not address situations where
regulators choose to perform NPA relief functions
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